

LIST OF RETAINED PROJECTS FROM 2005-06 TO 2013-14 PENDING FOR SANCTION UNDER NLCPR INDICATING ITS LATEST STATUS.

(Rs. in crore)

Sl. No.	Name of Projects	Estimated cost	Status	DPR submitted
1	2	3	4	
1	C/O. landing Ground at Sarkam near Yingkiong.(2006-07)(Tuting-Yingkiong)	2.07	The State Govt has proposed to drop the project and adjust the amount against gap funding of the project C/o Arunachal Pradesh Civil Secretariat Building at Itanagar vide letter No. PD(NLP)23/2007 dated 10.09.2010. (Action by: DoNER.)	2.07
2	District Sports complex at Jengging. (Rs. 30.00 crore) 2005-06 (Tuting Yingkiong)	12.73	JS, DoNER's D.O. letter dated 28.05.2013 forwarded to Secy (Sports) & DC, Yingkiong for necessary action on 28.06.2013. Reminder send on 08.08.2013. (Action by: State Govt.)	29.80
3	Construction of Multipurpose outdoor stadium at Itanagar. (C/o Rajiv Gandhi Sports Complex at Itanagar). 2005-06 (Itanagar)	11.23	The State Govt has proposed to submit a revised DPR to the MoDoNER within Rs. 14.97 crore and the same has been intimated to Deptt of Sports & YA and DoNER vide letter No. PD(NLP)23/2007 dated 10.09.2010. (Action by: State Govt.)	11.23
4	Mukto Small Hydro Power Project (6MW) – Phase-I (total estimated cost Rs.40.00 crore) 2007-08 (Mukto)	20.00	Comments of MoDoNER dated 24.07.08 forwarded to CE, HPD vide letter No. PD(NLP) 02/2007 dated 11.08.2008. (Action by: State Govt.) Reminder issued on 03.03.2011.	20.00
5	C/o road from Hawaii to Manchal Bridge Point (Phase-II) of Rs. 64 crore and Part-I thereof. Hayuliang 2009-10.	32.00	Para-wise replies to Ministry of DoNER's letter dated 29.07.2010 had been forwarded to DoNER vide letter No. PD(NLP) 16/2009 dated 16.11.2010. (Action by: DoNER)	33.11
6	Augmentation of Water Supply under Boleng PHE Sub-Division. 2009-10 (Pangin-Boleng)	10.00	Para wise replies of DoNER letter dated 27/8/2013 forwarded to DoNER vide No. PD(NLP) 18/2009 dated 13.09.2013. (Action by: DoNER)	9.58
7	C/o Namsang - Khela Road 45.30 KM in Tirap including bridge over Bari river.	13.14	Para-wise reply forwarded to DoNER vide letter No. PD(NLP) 01/2012 dated 14.08.2012. (Action by: DoNER)	14.84
8	Strengthening & Improvement of Changlang to Khimiyang Road (Phase-II).	7.10	Revised DPR forwarded to DoNER vide letter No. PD(NLP) 11/2011 dated 07.11.2012. (Action by: DoNER)	8.16
9	Infrastructure development for Armed Police Force in Arunachal Pradesh.	10.00	Comments of DoNER on Re-revised DPR forwarded to DIG vide letter No. PD(NLP) 03/2012 dated 09.10.2013. (Action by: State Govt.)	10.00
10	C/o road from Kanubari to Bogapani via Ranglua and Lawnu CO HQ (41 KM) Phase-I)	20.00	DoNER's letter dated 10.09.2013 forwarded to CE,PWD(EZ) vide No. PD(NLP) 12/2012 dated 19.09.2013. (Action by: State Govt.)	20.97
11	Infrastructure Development of Teachers' Training College (B.Ed) at Aalo, W/Siang dist.	3.42	Modified DPR forwarded to DoNER vide letter No. PD(NLP) 08/2012 dated 01.02.2013. (Action by: DoNER)	3.42

Projects retained during 2012-13.

12	C/o road from Pila to Sakiang 35 KM up to WBM level.	16.00	5 copies of DPR and NDC forwarded to DoNER vide letter No. PD(NLP)26/2012 dated 11.02.2013. (Action : DoNER)	19.20
13	C/o road from Sumhak to Shelom via Upper Chinhan in Tirap district (15 KM) up to WBM level.	16.00	Replies to DoNER's D.O. letter dated 07.03.2013 and 27.09.2013 forwarded to DoNER vide letter No. PD(NLP)20/2012 dated 22.10.2013. (Action : DoNER)	20.93
14	C/o road from Yemsing to Mirem (15 KM) up to WBM level.	16.00	Land availability certificate forwarded to DoNER vide letter No. PD(NLP)10/2013 dated 27.08.2013. (Action : DoNER)	19.00
15	C/o PSC girder bridge over Poklek river and Tolon river at Pasighat-Ledum-Tene-Koyu road in East Siang Dist, (AP)	16.00	3 copies of DPR, drawing & design and compliance report forwarded to DoNER vide No. PD(NLP) 11/2013 dated 21.10.2013. (Action by: DoNER)	19.20
16	C/o road from Reyung to Gongterin via Deby, Tudbat, Palap, Patey and Gong up to BT (10 KM).	13.00	2 copies of Modified DPR forwarded to DoNER vide No. PD(NLP) 18/2012 dated 25.10.2013. (Action by: DoNER)	13.00
17	C/o Diversion for R.K.M, Narrotam Nagar (3.40 KM) (SH: from Ch.4.80 KM -7.90 KM of Deomali -Dirok Road) in Tirap District.	3.00	5 copies of DPR along with NDC submitted to DoNER vide No. PD(NLP)08/2013 dated 07.03.2013. (Action by: DoNER)	3.00
18	Infrastructure Development of Wangcha Rajkumar Government College, Deomali.	5.00	5 copies of revised DPR forwarded to DoNER vide No. PD(NLP) 25/2012 dated 08.08.2013. (Action by: DoNER)	5.00

Sl. No.	Name of Projects	Estimated cost	Status	DPR submitted
1	2	3	4	
19	RK Sarada Mission Middle School Khaso in West Kameng district to Higher Secondary School (Phase-II).	3.00	Comments of DoNER's letter dated 31.05.2013 forwarded to Dir(Ele,Edn) vide letter No. PD(NLP) 23/2012 dated 12.06.2013. (Action by: State Govt.)	3.28
20	Setting up of New CT Scan Unit at R.K. Mission Hospital, Itanagar.	3.00	5 copies of DPR along with NDC submitted to DoNER vide No. PD(NLP)03/2013 dated 31.01.2013. (Action by: DoNER)	3.06
21	Providing Water supply for Chowkham Admn. HQ.	12.00	5 copies of DPR and NDC forwarded to DoNER vide letter No. PD(NLP) 14/2012 dated 18.12.2012. (Action by: DoNER)	15.06
22	C/o Foot over Bridge at various locations of State Capital at Itanagar, Naharlagun and Nirjuli.	8.00	1 copy of revised DPR submitted to DoNER vide letter No. PD(NLP) 19/2012 dated 22.08.2013. (Action by: DoNER)	9.912
23	Implementation of High Voltage Distribution System in Mahadevpur, Namsai and Peyong Circle.	12.00	Reply to DoNER's letter dated 06.08.2013 forwarded to Ministry vide No. PD(NLP) 22/2012 dated 13.09.2013. (Action by: DoNER)	12.00
24	C/o 33/11 KV, 2x5 MVA Power Sub-Station at Deopani and providing HVDS in and around Roing Township.	15.00	Para-wise reply to Ministry's comments vide letter dated 23.10.2013 forwarded to DoNER vide No. PD (NLP)21/2012 dated 01.11.2013. (Action by : DoNER)	17.27
25	C/o Indoor multi sports complex at Namsai.	3.00	Comments of DoNER dated 06.08.2013 forwarded to Director (Sports) vide U.O. No. PD(NLP) 23/2012 dated 22.08.2013. (Action by: State Govt.)	5.00
26	C/o road from Kapu to Ojako (15 KM) length, complete upto Black Topping level including culverts, bridges etc.).	13.00	Comments of DoNER dated 22.08.13 forwarded to Chief Engineer, PWD(EZ) vide No. PD(NLP)06/ 2013 dated 04.09.2013. (Action by:State Govt.)	14.95
27	C/o road from Neelam to Pistana (Phase-I) (5 KM length, complete upto Black Topping level including culverts, bridges etc.).	5.00	Clarification of PWD(CZ) forwarded to DoNER (CZ) vide No. PD(NLP)09/2013 dated 31.05.2013. (Action by: DoNER)	5.00
28	C/o road from Parsi Parlo (Patuk ADC Hqtrs) Phase-I) (5 KM length, complete upto Black Topping level including culverts, bridges etc.).	5.00	Replies to Comments of DoNER forwarded to Ministry vide No. PD(NLP)07/2013 dated 22.07.2013. (Action by: DoNER)	5.58
29	Construction of PHC building and quarter at Lumla.	4.00	5 copies of DPR & NDC forwarded to DoNER vide letter No. PD(NLP)02/2013 dated 24.01.2013. (Action by: DoNER)	4.71
30	Water Supply at Tali	5.00	5 copies of DPR & NDC forwarded to DoNER vide letter No. PD(NLP)17/2013 dated 24.09.2013. (Action by: DoNER)	5.75
31	Providing Water supply for Yingkiong for 2.00 MLD (Phase-II)	8.00	5 copies of DPR & NDC forwarded to DoNER vide letter No. PD(NLP)20/2013 dated 01.11.2013. (Action by: DoNER)	9.20
32	Establishment of VKV Residential School at Longding.	10.00	5 copies of DPR and NDC forwarded to DoNER vide letter No. PD(NLP)13/2013 dated 28.06.2013. (Action: DoNER)	10.00
33	Gap funding for New Civil Secretariat Building at Itanagar.	10.00	5 copies of DPR along with NDC forwarded to DoNER vide No. PD(NLP)15/2013 dated 27.08.2013. (Action by: DoNER)	0.00
34	Construction of Road from Pakoti to Kamsha village (6.50 KM)	10.00	5 copies of DPR forwarded to DoNER vide U.O. No. PD(NLP)16/2013 dated 07.08.2013. (Action by: DoNER)	0.00

Projects retained during 2013-14.

35	Reconstruction of District Hospital, Bomdila	24.00	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
36	C/o 11 KV distribution Network and Associated Feeders in Khimiyang EAC HQ and adjoining areas.	9.00	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
37	Providing Water Supply at Bameng Administrative HQ (Phase-I)	13.50	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
38	C/o Internal/Sectoral Township road at Tani-Happa (New Sagalee) (SH: SI, JC, FC, Pavement, CD work, CC Drain & Protection work).	11.00	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00

Sl. No.	Name of Projects	Estimated cost	Status	DPR submitted
1	2	3	4	
39	C/o road from Doimukh to Kimin via Jumba (Phase-I:25 KM).	20.00	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
40	C/o road from Nyodu to Sebe Siru village.	17.00	5 copies of DPR & NDC forwarded to DoNER vide letter No. PD(NLP)19/2013 dated 28.10.2013. (Action by: DoNER)	18.00
41	C/o road from Pine Grove to Kardo (20 KM) Phase-I.	18.00	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
42	C/o road from Diche to Kache village (4 KM).	4.00	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
43	C/o road from Chimpu-I to village Lutu-Linya (4 KM).	4.00	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
44	Construction of road from Geku to Mariyang.	22.00	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
45	C/o road from Bana to Richukrong Admn. CO HQ via Kaya Valley (30 KM) (Phase-I : 1-10 KM).	12.00	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
46	C/o road from Chongkam to Meme via Namliang village (10 KM).	13.50	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
47	C/o road from Parsi-Parlo to Pipsorang Circle HQ.	17.50	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
48	C/o road from Bogne Mara to Lepajaring via Dagiam under Taliha Circle, Upper Subansiri.	8.00	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
49	C/o road from Magopam to Bichom (Phase-III).	13.00	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
50	Infrastructure development of Govt. Middle School, Yemsing	6.50	Concerned departments have been requested to submit 6 copies of DPR along with NDC vide U.O. No. PD(NLP)18/2013 dated 24.10.2013. (Action by: State Govt.)	0.00
	Total :	565.69		401.28

